

Existing SCIP Initiatives and Supporting Objectives

	Existing Number	Strategic Initiative ■ Supporting Objective	Priority	Term	Milestone	Lead	Status
Governance	3	Expand governance model	High	Short		PSCC	In process
		■ Conduct an annual SCIP review to update the plan		Med.	Annual	PSCC	In process
		■ Establish a full-time interoperability coordinator		Short	Oct. '08	PSCC	Completed
	6	Develop a long-term funding strategy	High	Short	Ongoing	PSCC	Not started
		■ Obtain and sustain legislative support on interoperability matters		Short	Ongoing	PSCC	Not started
Technology	1	Develop AIRS	High	Short	June '09	DPS/WSB	In progress
	2	Enhance Modern Regional Systems	High	Med.		PSCC	In progress
	4	Upgrade the statewide M/W backbone infrastructure	High	Long	2007-2013	DPS/WSB	In progress
		■ Complete the M/W Southern Loop		Short	June '09	DPS/WSB	In progress
	5	Develop a comprehensive plan to address catastrophic communication loss	High	Short	PSIC Grant (STR)	DEMA	In progress
	7	Develop a statewide communications migration plan	Med.	Med.		PSCC	Not started
	8	Develop the PSCC long-term solution/high-level network connections component	High	Long		PSCC	Not started
		■ Implement demonstration project for Phoenix and Yuma regional systems		Short	2008	PSCC	Completed
	11	Develop a plan for statewide data interoperability	Med.	Long		PSCC	Not started
SOPs	12	Standardize SOPs for statewide interoperable communications solutions	Low	Med.		PSCC/SIEC	Not started
		■ Publish user-based standards and guidelines		Med.		PSCC/SIEC	Not started
Training & Exercise	10	Develop a statewide, comprehensive communications training and exercise plan	Med.	Med.		PSCC	In progress
		■ Develop COML and COMT classes		Short		PSCC	In progress
Usage & Outreach	9	Develop a statewide communications plan addressing mass transit, transportation, and ports	Med.	Short		PSCC	Not started
	13	Develop an Interstate Interoperability Plan	Low	Long		PSCC	Not started
	14	Improve cooperation with and the integration of tribal entities into interoperable communications functions	Med.	Long		PSCC	Not started
	15	Develop an interoperable communications strategy with Mexico	Low	Long		PSCC	Not started
	16	Create an education and communications program in support of expanding interoperability	Med.	Med.		PSCC	Not started
		■ Establish a full-time interoperability outreach manager		Short	Oct. '08	PSCC	Completed