

## Proposed SCIP Initiatives and Supporting Objectives

	Existing Number	Revised #	Strategic Initiative ■ Supporting Objective	Priority	Term	Milestone	Lead	Status
<b>Governance</b>	3	1	Expand & implement Interoperable Communications Governance Model & Plan	High	Short	2010	PSCC	In progress
			■ Conduct an annual SCIP review to update the plan.	High	Ongoing	Annual	PSCC	In progress
	5, 9		■ Develop a Comprehensive Emergency Communications Plan addressing regional emergencies, catastrophic loss and mass evacuation	High	Short	2010	ADEM	In progress
			■ Develop TICPs and utilization of CASM	Med.	Med.	2011	Regional Partners	In progress
			■ Strengthen SIEC	High	Short	2009	PSCC/SIEC	In progress
	7, 8, 11	2	Develop Long-term Plan for Statewide Interoperability for voice and data	High	Med.	2011	PSCC	Not started
	6	3	Develop & implement Long-term Funding Strategy	High	Med.	2011	PSCC	Not started
<b>Technology</b>	1	4	Complete deployment of AIRS	High	Short	2009	DPS/WSB	In progress
	2	5	Implement and enhance Modern Regional Systems	High	Long	On-going	Regional Partners	In progress
	4	6	Upgrade the statewide M/W backbone infrastructure	High	Long	2007-2017	DPS/WSB	In progress
			■ Complete the M/W Southern Loop	High	Short	2009	DPS/WSB	In progress
			■ Complete the M/W Western Loop	High	Med.	2012	DPS/WSB	Not started
			■ Complete the M/W Northern Loop	High	Long	2017	DPS/WSB	Not started
		7	Implement the State Strategic Technology Reserve (STR)	High	Short	2010	ADEM	In progress
		8	Develop and implement Interim Approach to Interoperable Communications for state agencies	High	Med.	2011	DPS/WSB	Not started
		9	Complete major upgrades to state agency operable communications systems, in support of interoperability initiatives	High	Long	2015	DPS/WSB	Not started
<b>SOPs</b>	12	10	Establish Policies, Standards, Procedures (PSP) Framework, and implement PSPs, including SOPs, for statewide interoperable communications solutions	High	Med.	2011	PSCC/SIEC	Not started
<b>Training &amp; Exercise</b>	10	11	Develop & implement Communications Training & Exercise Plan	Med.	Med.	2011	ADEM/PSCC	Not started
			■ Develop and implement AIRS Training statewide	High	Short	2010	ADEM/PSCC	In progress
			■ Implement COML and COMT training program	Med.	Short	2010	ADEM	Not started
<b>Usage &amp; Outreach</b>	13,14,15,16	12	Create and implement an education and communications outreach plan in support of expanding interoperability	Med.	Med.	2010	PSCC	In progress