

# PSCC Strategic Initiatives

Lisa Dee Meyerson

Statewide Interoperability Coordinator

Manager, Public Safety Interoperable  
Communications (PSIC) Office

# SCIP Initiative Update

- Reviewed existing SCIP
- Discussion of SCIP Initiatives at the February SCIP Workshop with 51 stakeholders from 26 organizations
- Integration of workshop feedback into the proposed initiatives
- Presentation of proposed initiatives to PSCC for discussion and approval

# Annual and Ongoing SCIP Initiatives

Continuum Lane	SCIP Ref #	Initiative/Objective	Timeline
Governance	1.1	▪Conduct an annual SCIP review and update the plan	Annual
Technology	5	Implement, enhance and promote functional Regional Systems in support of interoperable communications	Ongoing

# SCIP Initiatives

## Projected Completion 2009

Continuum Lane	SCIP Ref #	Initiative/Objective
Governance	1.4	▪Strengthen SIEC
Technology	6.1	▪Complete the Microwave Southern Loop Upgrade to digital technology

# SCIP Initiatives

## Projected Completion 2010

Continuum Lane	SCIP Ref #	Initiative/Objective
Governance	1	Expand & Implement Interoperable Communications Governance Model & Plan
	1.2	▪Develop a Comprehensive Emergency Communications Plan addressing regional emergencies, catastrophic loss and mass evacuation/ingress
Technology	7	Implement the State Strategic Technology Reserve (STR)

- Continued -

# SCIP Initiatives

## Projected Completion 2010

- Continued -

Continuum Lane	SCIP Ref #	Initiative/Objective
Training and Exercise	10.1	▪Develop and implement AIRS training
	10.2	▪Implement COML training program
Usage and Outreach	12	Create and implement an education and outreach plan in support of interoperable communications

# SCIP Initiatives

## Projected Completion 2011

Continuum Lane	SCIP Ref#	Initiative/Objective
Governance	1.3	▪Develop TICPs and utilization of CASM
	2	Develop Long-term plan for Statewide Interoperability for voice and data
	3	Develop and implement Long-term Funding and Sustainability Strategy for interoperable communications
Technology	8.1	Implement immediate solutions to enhance operable communication systems for State Agencies in support of interoperable communications

- Continued -

# SCIP Initiatives

## Projected Completion 2011


- Continued -

Continuum Lane	SCIP Ref #	Initiative/Objective
SOPs	9	Establish Policies, Standards, Procedures (PSP) Framework and implement PSPs, including SOPs for interoperable communications
Training and Exercise	10.3	▪Implement COMT training program
	11	Develop and implement an education and outreach plan, in support of interoperable communications



# Future SCIP Initiatives

Continuum Lane	SCIP Ref #	Initiative/Objective	Projected Completion
Technology	6.2	▪Complete the Microwave Western Loop Upgrade to digital technology	2012
	8.2	Implement upgrades to operable communication systems for State Agencies in support of interoperable communications	2015
	6.3	▪Complete the Microwave Northern Loop Upgrade to digital technology	2017



# Questions? Further Discussion...

PSIC Office  
Government Information Technology Agency  
602 364-4498