

Arizona Statewide Communications Interoperability Plan (SCIP) Strategic Initiatives Supporting Objectives  
**DRAFT** Based on Feedback from SCIP Workshop and Public Review

Continuum	2007 SCIP Number	#	As of: 5/8/2009	Tracking				
			Strategic Initiative ■ Supporting Objective	Priority	Term	Target Completion Date	Lead	Status
Governance	3	1	<b>Expand and implement Interoperable Communications Governance Model &amp; Plan.</b>	High	Short	2010	PSCC	In progress
		1.1	■ Conduct an annual SCIP review and update the plan.	High	Ongoing	Annual	PSCC	In progress
	5, 9	1.2	■ Develop a Comprehensive Emergency Communications Plan addressing regional emergencies, catastrophic loss and mass evacuation/ingress.	High	Short	2010	TBD	TBD
		1.3	■ Develop TICPs and utilization of CASM.	Med.	Med.	2011	Regional Partners	In progress
		1.4	■ Strengthen SIEC.	Med.	Short	2009	PSCC/SIEC	In progress
	7, 8, 11	2	<b>Develop Long-term Plan for Statewide Interoperability for voice and data.</b>	Med.	Med.	2011	PSCC	In progress
		2.1	■ Develop Long-term Plan for Statewide Interoperability for voice.	Med.	Med.	2011	PSCC	In progress
		2.2	■ Develop Long-term Plan for Statewide Interoperability for data.	Med.	Med.	2011	PSCC	Not started
	6	3	<b>Develop &amp; implement Long-term Funding and Sustainability Strategy for interoperable communications.</b>	Med.	Med.	2011	PSCC	Not started
Technology	1	4	<b>Complete the Arizona Interagency Radio System (AIRS) by deploying remaining AIRS suites.</b>	High	Short	2009	DPS/WSB	In progress
	2	5	<b>Implement, enhance and promote functional Regional Systems in support of interoperable communications.</b>	High	Ongoing	On-going	Regional Partners	In progress
	4	6	<b>Upgrade the statewide Microwave (M/W) backbone infrastructure to digital technology.</b>	High	Long	2017	DPS/WSB	In progress
		6.1	■ Complete the M/W Southern Loop Upgrade.	High	Short	2009	DPS/WSB	In progress
		6.2	■ Complete the M/W Western Loop Upgrade.	High	Med.	2012	DPS/WSB	Not started
		6.3	■ Complete the M/W Northern Loop Upgrade.	High	Long	2017	DPS/WSB	Not started
		7	<b>Implement the State Strategic Technology Reserve (STR).</b>	High	Short	2010	ADEM	In progress
		8	<b>Upgrade operable communication systems for State Agencies in support of interoperable communications.</b>	High	Long	2015	State Agency Committee	In progress
		8.1	■ Implement immediate solutions to enhance operable communication systems for State agencies in support of interoperable communications.	High	Short	2010	State Agency Committee	In progress
		8.2	■ Implement upgrades to operable communication systems for State agencies in support of interoperable communications.	Med.	Long	2015	State Agency Committee	Not started

Arizona Statewide Communications Interoperability Plan (SCIP) Strategic Initiatives Supporting Objectives  
**DRAFT** Based on Feedback from SCIP Workshop and Public Review

Continuum	2007 SCIP Number	#	As of: 5/8/2009	Tracking				
			Strategic Initiative ■ Supporting Objective	Priority	Term	Target Completion Dtae	Lead	Status
<b>SOPs</b>	12	9	Establish Policies, Standards and Procedures (PSP) Framework, and implement PSPs, including SOPs, for interoperable communications.	High	Med.	2011	PSCC/SIEC	In progress
<b>Training &amp; Exercise</b>	10	10	Develop and implement a Training Plan to address interoperable communications.	Med.	Med.	2011	PSCC	New
		10.1	■ Develop and implement AIRS Training.	High	Short	2010	PSCC	Not started
		10.2	■ Implement COML training program.	Med.	Med.	2010	TBD	Not started
		10.3	■ Implement COMT training program.	Med.	Med.	2011	TBD	Not started
	10	11	Develop and implement a strategy for exercises focused on or incorporating interoperable communications.	Med.	Med.	2011	PSCC	New
<b>Usage &amp; Outreach</b>	13,14,15	12	Create and implement an education and outreach plan in support of interoperable communications.	Med.	Med.	2010	PSCC	In progress