5.8.4.2 Develop and Implement a Strategy for Exercises Focused On or Incorporating Interoperable Communications

NECP Alignment:

NECP Objective	NECP Initiative	NECP Milestone
1	1.3	2
3	3.1	7
3	3.2	1
7	7.2	4

Gap Statement: Although exercise offerings vary at the local level, Arizona has not prioritized incorporating communication capabilities into exercise opportunities statewide and would benefit from conducting additional communications-focused exercises. As of 2009, Arizona does not have a multi-year statewide comprehensive communications Training & Exercise Plan (T&EP) that incorporates interoperable communications needs or capabilities.

Initiative Description: Emphasize incorporating interoperable communications into public safety and service agencies'/organizations' exercise opportunities by developing a multi-year communications focused regional T&EPs and a consolidated statewide T&EP.

Priority: Medium

Term/Timeframe: Short-term (2012)

Lead/Owner: PSIC Office

Primary Participants:

- Regional partners
- Local agencies
- State agencies
- Tribal agencies
- Federal agencies
- o ADEM
- o SIEC

Action Plan:

- 1) Conduct a statewide communications-focused exercise needs analysis
- 2) Evaluate existing regional exercise plans
- 3) Develop a statewide Training and Exercise Plan (T&EP)
 - a. Execute regional communications-focused Training and Exercise Plan Workshops (T&EPW) which identify strategies to support funding, staffing, and Corrective Action Plan (CAP) decisions within the regional T&EP
 - b. Execute a statewide communications-focused T&EPW which incorporates the regional T&EPs into a statewide T&EP.
- 4) Coordinate exercise offerings with identified communications-focused training needs (e.g., COML task book functional exercises, etc.).

Objectives:

- 1) Develop regional multi-year communications-focused T&EPs
- Develop a statewide multi-year communications-focused T&EP.

Performance Measures:

- 1) Regions finalize and publish multi-year communications-focused T&EPs
- 2) Finalize and publish a statewide multi-year communications-focused T&EP which incorporates existing regional T&EPs into a statewide T&EP.

Critical Success Factors/Risks:

- 1) Availability of resources (e.g., funding, staffing, etc.)
- 2) Local and regional stakeholder interest and/or participation
- 3) Availability of technical assistance.

Funding:

- Federal
 - o IECGP
 - o OEC
 - o UASI
- State
 - o ADEM
 - o PSIC Office
- Local

Outreach Plan: See Sections 5.3 and 5.8.5.1.