

# Communications Assets Survey & Mapping (CASM) Status

***Presentation to***

***SIEC***

***Andy Clark, Regional Interoperability Coordinator***

October 19, 2010



## Summary Status

- CASM – part of SCIP Initiatives.
- CASM funding obtained by City of Phoenix and MOU'd to PSIC.
- CASM Project Plans have been presented at PSCC and SIEC Meetings.
- PSIC staff has been marketing the project to all counties as a preparation tool for NECP Goal 2.
- Initial enthusiasm only from Navajo, Cochise and Mohave Counties.
  - All parties indicated a preference for filling out spreadsheets vs. direct entry.
  - Little-to-no progress since.
- Lack of carrot or stick seems to be a stumbling block for all counties – interested in idea but resource starved.
- PSIC is considering options for how to advance. Ideas are welcome.

# Questions Discussion

For More Information, Contact:  
Andy Clark at [aclark@azgita.gov](mailto:aclark@azgita.gov)